From: Garyg Miller

To: Carlos Sanchez

Cc: Barbara Aldridge; Barbara Nann; Dipanjana Bhattacharya; Susan Roddy
Subject: Gulfco Timeline & Critical Path Workplan

Date: 01/29/2010 09:45 AM

Attachments: Gulfco Sch UAO RI-FS and AOC Removal.pdf

Gulfco Critical Path Work Plan 1-29-2010.doc

Carlos,

The Gulfco workplan & schedule, developed by the Gulfco Site Team, are attached.
Construction Completion is slated for 8/21/2011 based on the RI/FS UAO
requirements, accelerated regulatory reviews, and construction done as a removal
under an AOC.

Please let me know if you have any questions on this.
Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
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